

Executive Summary

The cybersecurity modernization program is currently facing significant challenges with multiple items blocked and in progress, indicating slow overall progress. There is an urgent need to address the blocked items to avoid further delays in the initiative.

Completed This Period

- Draft employee MFA communications
- Build RAID log template
- Create executive status report template
- Launch mandatory employee training
- Publish employee FAQ document

In Progress

- Define MFA exception process
- Establish milestone tracking framework
- Design revised escalation process
- Configure LMS training content
- Design phishing simulation campaign
- Resolve pilot user issues
- Establish weekly reporting cadence
- Review existing cybersecurity policies
- Assess existing security training content
- Validate SSO compatibility
- Identify MFA pilot user group
- Compile monthly executive updates
- Coordinate adoption feedback sessions
- Conduct biweekly stakeholder reviews
- Train managers on escalation procedures
- Document current incident reporting workflow
- Monitor policy completion compliance

Risks Blockers

- Launch organization-wide MFA deployment is blocked due to unresolved pilot user issues.
- Launch policy attestation campaign is blocked pending review and approval of related policies.
- Evaluate pilot adoption metrics is stalled, affecting future deployment plans.

Upcoming Priorities

- Launch updated reporting process
- Prepare phased enterprise rollout
- Pilot phishing-awareness training
- Select phishing-awareness training modules
- Evaluate phishing simulation results